Case Study

Halton 5, North Way, Runcorn

Project:

Halton 5 Office Block, North Way, Runcorn

Client:

Canmoor

Our Role:

Principal Contractor

Contract Description:

Our Works consisted of stripping out 6 office floors back to
brickwork.

Timescale:

March 2015 - May 2015 (12 Weeks)

Value of Works:

£74,900

Recycling Rate:

96%

Background
We were tasked with stripping out all floor coverings, walls and plasterboard partitions.

Preparation
At the planning phase we segregated an work area for skip storage. When the waste was removed we
planned to take out a window and then loaded the waste into the tele-handler, which then loaded the waste
into the waiting skips.
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Challenges
During the duration of works the lower two floors were occupied by an employment agency in one office
and a youth employment centre in the other. In order to prevent any disturbance to the tenant, we boarded
the windows adjacent to the loading zone with durable plywood. This wood was then removed when the works
were complete. The challenge as far as interaction with the tenants was tow fold, firstly we aimed not to effect
day to day running of the businesses and secondly due to the young age of the youth employment
stakeholders we had to ensure that the site was secure at all times and that the tenants were aware of the
works we were undertaking and that these areas were out of bounds.
The fire detection system was also to be retained, whilst the power was isolated during our works we had to
work carefully around the cables, this was achieved without any issue.

Demolition
When we started demolition we firstly ensured that all mechanical and electrical services are disconnected and
isolated. Once these certificates were confirmed, we then proceeded to remove the ceiling tiles, partitions
and carpets then moved to the designated area. This process was repeated on each floor and level.
The waste was then loaded out through the window to the waiting tele-handler, and then deposited into the
waiting skips.

Conclusion
The project was completed within the 12 week timescale and within budget. The project was completed
without incident.
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